
DA00120 19 0
INSTALL CCS R 2.3 to DASDF

18FEB98A 27FEB98A

GS000855 0 0 11
SOFTWARE FREEZE FOR SM3

09MAR00

VIA00100 0 0
486 CDR

08OCT96A

VIA00160 403 403 11
END-TO-END & CONFIDENCE 
TEST w/flt hw & eng mod

03AUG98 09MAR00

VVV42A0005 0 0
OPUS/PACOR OPRN (GS V1)

15FEB96A

VVV42A0010 0 0
P&S OPRN @ STSci (GS V2)

15JUN96A

VVV42A0015 0 0
SHADOW OPRN with CCS (SM2)

15FEB97A

VVV42A0020 0 0 0
START SMGT

15SEP98

VVV42A0030 0 0 0
START SIMS

15DEC98

VVV4AA0045 0 0
BRASSBOARD NBB

15AUG96A

VVV4AA0055 0 0
BUILD 0 DEVELOPMENT

15DEC96A

VVV4AA0060 1 0
BUILD 1 DEVELOPMENT

15OCT96A 30SEP97A

VVV4AA0065 0 0
BUILD 2 DEVELOPMENT

15APR97A 15OCT97A

VVV4AA0070 132 0
BUILD 3 DEVELOPMENT

15AUG97A 16FEB98A

VVV4AA0075 0 0
PRS B1 NBB ONLY

15JAN97A

VVV4AA0080 1 0
BUILD 0 TEST NBB 
w/BREADBOARD

15JAN97A 15MAY97A

VVV4AA0085 0 0
PRS B2 NBB/DASDF

15AUG97A

VVV4AA0090 1 0
BUILD 1 TEST NBB/DSTIF 
w/BREADBOARD

15MAY97A 15SEP97A

VVV4AA0095 0 0
ETU-2 DSTIF

15JAN98A

VVV4AA0100 109 0
BUILD 2 TEST NBB/DSTIF w/ 
BREADBOARD & ETU

30SEP97A 27FEB98A

VVV4AA0105 110 66 413
BUILD 3 TEST NBB/DSTIF w/ 
BREADBOARD & ETU

27FEB98A 03AUG98

VVV4AA0110 0 0
CCS R 2.2 VEST

15OCT97A

VVV4AA0120 189 76 403
486/CCS/P&S I/F TEST 
(DSTIF/VEST) BB/ETU

15NOV97A 17AUG98

VVV4AA0125 196 96 577
SYSTEM TEST DEVELOPMENT 
(DSTIF/VEST) w/ETU

15OCT97A 15SEP98

VVV4AA0130 0 0 577
FLIGHT UNIT VEST

15SEP98

VVV4AA0145 0 0
ETU-2 VEST

15MAR98A

VVV4AA0150 94 21 496
BUILD 4 DEVELOPMENT

15JAN98A 29MAY98

VVV4AA0160 119 119 496
BUILD 4 TEST

29MAY98 16NOV98

VVV4AA0170 128 128 464
FLIGHT 1.0 BUILD DEVELOPMENT

01JUL98 04JAN99

VVV4AA0180 38 38 464
FLIGHT V 1.0 BUILD TEST

05JAN99 01MAR99

Project Start 03JUN96

Project Finish 15AUG00

Data Date 30APR98

Run Date 18MAY98
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